
9 
< -  - .  

I- d ;  
Tp.W*brn 

ORRES. CONTROL 
!YCOMING LTR NO. 

TlON 

leviewed for Addressee 
Corres. Control RFP 

/ 

ief LO. 1 

* >  

Department of' Energi' 

RWKY FIATS OFFICE 
P.O. BOX 928 

GOCDEN. COLORADO 80402-0928 

' AU6 2 3 193; 
4 

c 

Mr. Martin Hestmark 
U. S. Environmental Protection Agency, Region Vm 
ATTN: Rocky Flats Project Manager, 8HWM-RI 
999 18th Street, Suite 500, 8WM-C 
Denver, Colorado 80202-2405 

Mr. Joe ScMeffelin 
Hazardous Waste Facilities Unit Leader 
Colorado D e p m e n t  of Public Health and Environment 
4300 Cherry Creek Drive Soulh 
Denver, Colorado 80222-1530 

Gentlemen: 
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95-DOE-14076 

Enclosed is the Corrective Action Decisioflecord of Decision (CADKOD) for Operable Unit 
15: Inside Building Closures. This CAD/ROD document enunciates the decisions presented to 
the public jointly by the Department of Energy (DOE), the Environmental Protection Agency 
(EPA), and the Colorado Department of Public Health and Environment (CDPHE) in a public 
hearing conducted on June 20, 1995. The public comment period for the Proposed Plan was 
open from May 17 to July 17, 1995. The Responsiveness Summary included with this 
CADROD provides responses to the comments received from the public. 

The CADROD has been forwarded to the Department of Energy Headquarters for their review 
and approval. This initiates the process that culminates in the signing of the CADROD by the 
Environmental Protection Agency and the D e p m e n t  of Public Health and Environment. The 
[nteragency Agreement Milestone established for the CADROD is to "Submit the CAD/ROD 
3y September 30, 1995". 

The process for meeting this milestone and completing this CADEOD is: 

Obtain DOE Headquarters approval 

Obtain EPA and CDPHE agreement that the CAD/ROD is ready for signing 

Signing by Manager, Rocky Flats Environmental Technology 

Signing by Environmental Protection Agency, Region VLU 

Signing by Colorado Depatment of  Public Health and Environment 
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M. Hestmark & I. Schieffelin 
95-DOE-14076 
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This memorandum requests that you initiate your internal departmental review and approval 
process in order to be ready to provide assurances to DOE that the CAD/KOD is ready for 
the Manager, Roc@ Fla& Erivironhtal Technology Site, to sign upon obtaining DOE 

We expect DOE HQ approval to be given by August 30. 

Headquarters approval. 4 

Sincerely, 

Steven W. Slaten 
IAG Project Coordinator 

Environmental Restoration 

Enclosure 

cc w/o Enclosure: 
J. Wienand, ER, RFFO 
D. Lindsay, OCC, RFFO 
D. Brochan,  ESH, RFFO 
S. Hahn, KH 
D. Schubbe, RMS 


